

EU PROJECT MANAGEMENTTHE DESIGN AND MANAGEMENT OF PROJECTS FROM A TO Z

A one-week interactive journey along the life of EU projects, from programming through to tender writing, project implementation and evaluation.

MONDAY 27 MAY	TUESDAY 28 MAY	WEDNESDAY 29 MAY	THURSDAY 30 MAY	FRIDAY 31 MAY
09:30 – 09:45 Welcome and presentation of the programme 09:45 – 10:45 Ice-breaking exercise	09:30 – 10:45 Designing a project Key concepts: project as a Logic Model, Project Life Cycle and stakeholders analysis	09:30 – 10:45 Designing a project Risk management tools: assumptions and risk management	09:30 – 10:45 Procurement concepts and preparing technical proposals Key tips to prepare a winning technical proposal	09:30 – 10:45 Evaluating a project Assess, draw lessons and learn
			GROUP PICTURE	
COFFEE BREAK	COFFEE BREAK	COFFEE BREAK	COFFEE BREAK	COFFEE BREAK
11:00 – 12:15 The policy context Multiannual Financial Framework, Recovery Plan and strategic priorities	11:00 – 12:15 Designing a project Work in small groups: Identify stakeholders	11:00 – 12:15 Designing a project Indicators and Work in small groups: Define your risk management strategy monitoring system	11:00 – 12:15 How to build a budget: Rules, templates, key concepts	11:00 – 12:15 Evaluating a project Work in small groups: Key Evaluation questions and suggested evaluation methods for your project
LUNCH		LUNGU		
LUNCH	LUNCH	LUNCH	LUNCH	LUNCH
14:00 - 15:30 Introduction to EU Project Management Main definitions and concepts	14:00 - 15:30 Designing a project Analytical & planning tools: problem analysis, results chain and planning activities	14:00 – 15:30 Designing a project Monitoring tools: indicators, sources of verification and the Log Frame Matrix Introduction to OPSYS	14:00 – 15:30 How to prepare a budget	14:00 – 16:00 Overall Context of (Development) Project Management and Project Managers' skills Wrap-up session
14:00 – 15:30 Introduction to EU Project Management	14:00 – 15:30 Designing a project Analytical & planning tools: problem analysis,	14:00 – 15:30 Designing a project Monitoring tools: indicators, sources of verification and the Log Frame Matrix	14:00 – 15:30 How to prepare a budget	14:00 – 16:00 Overall Context of (Development) Project Management and Project Managers' skills
14:00 – 15:30 Introduction to EU Project Management Main definitions and concepts	14:00 – 15:30 Designing a project Analytical & planning tools: problem analysis, results chain and planning activities	14:00 – 15:30 Designing a project Monitoring tools: indicators, sources of verification and the Log Frame Matrix Introduction to OPSYS	14:00 – 15:30 How to prepare a budget Simulation exercise	14:00 – 16:00 Overall Context of (Development) Project Management and Project Managers' skills











